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1.0 SUMMARY
This is the nineteenth monthly progress report. Six significant events occurred this month.

Interim Report — River Addendum (Task 7). The Phase IT Pawtuxet River Proposal
(“River Addendum”) providing additional details about the proposal for future physical and
release characterizations of the Pawtuxet River was submitted on 1/23/92.

Project Management (Task 9). Pre-mobilization activities for Phase II (e.g., preparing

bid packages, scheduling contractors) began. As mentioned in the December Monthly Report,
RIDEM requested additional information for the Freshwater Wetlands Permit application to install
in-river wells and piezometers; on 1/7/92, Woodward-Clyde personnel visited the site to collect
the information needed to complete the application, including engineering data needed to refine
the access platform design.

Data Management (Task 10). Testing of the project data base software (modified in order
to accommodate three analytical laboratories) continued. .

Water Level Monitoring. Monthly groundwater level monitoring continued; water levels
also were measured during the site visit (made to obtain additional information for RIDEM).

Data Validation. Validation of Round 3 groundwater samples continued.

Quality Assurance Documents: Supplement. Development of the Quality Assurance
Documents: Supplement for the project continued.

*As agreed, the reporting period will be monthly through the fourth Friday of the month. l “"I“I' ||||mmm .
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2.0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were completed are reported here.

2.1 Sampling Actlvities Completed

No sampling activities were conducted during this reporting period.

2.2 Other Activitles Completed

The other activities (subtasks) completed during this reporting period were described in Section 1.0.

3.0 JEOPARDY TASKS (scheduled tasks not completed)
No tasks were in jeopardy as of 24 January 1992.

4.0 OTHER TASKS UNDERWAY (and on schedule)

The tasks that were underway (and on schedule as of 24 January 1992) were described in
Section 1.0. i

5.0 DATA OBTAINED

Groundwater level data have been obtained but have not yet been peer reviewed. Round 3 groundwater
analytical data will be reported after they have been validated and loaded into the project data base.

6.0 PROBLEM AREAS

The resolved, new, potential (i.e., anticipated or possible), and outstanding (i.e., still unresolved)
problem areas are reported here.

6.1 Resolved Problem Areas

No problem areas remained to be resolved during this reporting period.

6.2 New Problem Areas

No new problem areas were identified during this reporting period.

6.3 Potential Problem Areas

No potential problem areas were identified during this reporting period.

6.4 Outstanding Problem Areas

No problem areas remained unresolved during this reporting period.
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7.0 SCHEDULE OF TASKS (next two months)

The projected schedule is provided here. It covers the tasks to be performed in the next two months
(February and March 1992), along with other comments or considerations.

Target
_Dale Task#
113192 7
ongoing 9
ongoing 10
ongoing 11
ongoing 12
ongoing 13

Task Comments/Considerations

Quality Assurance Documents: Supplement
Project Management

Data Management

Project Administration

Quality Assurance

Health & Safety Assurance

8.0 CHANGES IN WORK PLAN

No changes were made to the Work Plan during this reporting period.

9.0 OTHER COMMENTS

The plans going forward into February and March include:
« validation and reduction of the Round 3 groundwater analytical data,

* development and submission of the Quality Assurance Documents: Supplement, and
+ additional planning for future investigations.
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